
MEETING MINUTES – SC Enterprise Information System (SCEIS) 
 

Date of Meeting:  Wednesday, July 8, 2009 

Time and Location: 10:30 p.m. – 11:30 a.m.  1
st
 Floor Governor’s Conference Room 

Wade Hampton Building 

Minutes Prepared By: Joy Stagg 

 

2.  Meeting Agenda  

 Call to Order 
 Adoption of Agenda/Approval of Minutes 
 Project Status 
 Integration Testing Overview 
 Financial Update 

 

3.  Meeting Notes, Decisions, Issues  

Jim Holly opened the meeting.  The agenda was accepted as presented and the minutes from May 12, 2009, were also accepted as 
presented. 

a. Please note that a correction should be made to the May 12, 2009, meeting minutes to reflect that Rena Grant was present. 

b. Ed Strube gave the SCEIS Project Status.  He discussed the Work Stream Status, Integration Testing, Cycle Dates, Overview, 
Purpose, Terms, Entry and Exit Criteria, Cycle Requirments, Testing Role and Defect Squad, Processes and Tools, and 
Updating Integration Test Scenarios.  

c. Pat O’Cain gave an update on the SCEIS Financial Report, which included Revenues, Expenses Operational,  
Implementation Costs, and Total  Expenditures for Fiscal Year 2009, 2010, and 2011. 

d. Meeting adjourned at 11:19 a.m. 

 
 

 

 

1.  Attendance at Meeting 

Jim Holly 
Rena Grant 
Brenda Hart 
Tom Lucht 
Mike Garon (sitting in for Ray Stevens) 
Wendell Price 
Eddie Gunn 
Marcia Adams 
Sam Wilkins 
William Wells 

Comptroller General’s Office 
SC House Ways and Means Committee 
Department of Mental Health 
Division of State Information Technology 
Department of Revenue  
Department of Social Services 
SC Budget and Control Board 
Department of Motor Vehicles 
Budget & Control Board, OHR 
Department of Health and Human Services 

4.  Action Items  

 Action Assigned to Due Date 

a.    

 Status   

b.      

 Status 

5.  Next Meeting 

Date:  Monday, August 3, 2009 Time:   10:30 a.m.-11:30 a.m. Location:   1
st
 Floor Governor’s  

Conference Room 
Wade Hampton Building 


